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Coachella Valley Integrated Regional Water 
Management Planning Grant Proposal  

Schedule 
 

 

Attachment 5 consists of the following items: 

 Proposal Schedule 

The proposal schedule provides a timeline for each Work Plan task, as well as adoption of the IRWM 
Plan Update by December 28, 2012. 

 
 
The enclosed proposal schedule provides a timeline for each Work Plan task, consistent with the Work 
Plan (refer to Attachment 3) and Budget (refer to Attachment 4). The schedule shows January 17, 2011 as 
the effective date of the grant agreement and adoption of the IRWM Plan Update by December 28, 2012 
(within two years from the effective date). 
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ID Task Name Duration Start

1

2 Task 1: Ongoing Outreach 510 days? Mon 1/17/11

3 1-1: CVRWMG Program Management 510 days? Mon 1/17/11

4 1-2: Planning Partners Coordination 356 days? Mon 1/17/11

5 1-3: DAC Outreach and Technical Support 510 days? Mon 1/17/11

6 1-4: Tribal Outreach and Coordination 510 days? Mon 1/17/11

7 1-5: Public Involvement 510 days? Mon 1/17/11

8 Task 2: Technical Evaluations 395 days? Mon 1/17/11

9 2-1: DAC Water Quality Evaluation 375 days? Mon 1/17/11

10 2-2: Salt and Nutrient Management Planning Strategy 155 days? Mon 2/14/11

11 2-3: Integrated Flood Management Planning 310 days? Mon 5/16/11

12 2-4: Groundwater Elevation Monitoring Strategy 140 days? Mon 10/24/11

13 Task 3: IRWM Plan Update 450 days? Mon 4/11/11

14 3-1: Refine Plan Goals, Objectives, and Priorities 115 days? Mon 4/11/11

15 3-2: Evaluate and Report Plan Performance 360 days? Mon 8/15/11

16 3-3: Climate Change Analysis 310 days? Mon 5/16/11

17 3-4: Update Implementation Framework 110 days? Mon 1/9/12

18 3-5: Prepare IRWM Plan Update 120 days? Mon 6/11/12

19 Production of Administrative Draft IRWM Plan Update 50 days? Mon 6/11/12

20 Production of Public Draft IRWM Plan Update 25 days? Mon 8/20/12

21 Production of Final IRWM Plan Update 45 days? Mon 9/24/12

22       Plan Adoption by CVRWMG Governing Bodies 25 days? Mon 11/26/12
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